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ABSTRACT (Executive Summary-public report-do not disclose proprietary information or intellectual property)
1. Please state project objectives and what work was done this quarter to address them:

Objective 1 Evaluate transgenic rootstocks over-expressing AtNPR1
A total of 80 cuttings from eight AtNPR1 transgenic rootstock lines were planted in the last quarter. The cuttings were

watered weekly and lightly fertilized monthly. The cuttings were checked sporadically for new shoot and root formation. All
cuttings are green but no new shoots have been formed.

Objective 2 Characterize transgenic rootstocks expressing CSNPR3-hpRNA

A total of 100 cuttings from ten CsSNPR3-hpRNA transgenic rootstock lines were made in the last quarter. They were
maintained in the greenhouse as for the AtNPRL1 cuttings. No new shoots have formed on the cuttings.

2. Please state what work is anticipated for next quarter:

Continue watering and fertilizing the cuttings to promote rooting.

3. Please state budget status (underspend or overspend, and why):
Budget status: 11%, which is propoational to the work done.

4. Please show all potential commercialization products resulting from this research, and the status of each:

None.
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