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	ABSTRACT: 1. Please state project objectives and what work was done this quarter to address them:
 
Objectives:
1. Phenotype the top 250 Sweet Orange & Reticulata hybrid accessions from USDA & University of Florida breeding programs. Complete
2. Identify the top 50 for a stage 2 replicated trial. Complete
Sweet Orange: Hamlin, Valencia, Bahia 48, Laranja Bahianinhase, 10 unreleased accessions from UF Lake Alfred.
Mandarin-Type: Sun Dragon, Sugar Belle, 14 unreleased from USDA, 11 unreleased from Gainesville, 19 unreleased from UF Lake Alfred.
3. Graft new accessions onto X-639, US 812, and Swingle. Budwood was grafted onto X-639 & US 812 in August. 
 
 
 
2. Please state what work is anticipated for next quarter:
 
 Budwood will be grafted onto Swingle in October. 
 
  
3. Please state budget status (underspend or overspend, and why): On-Track. Brite Leaf submitted the first invoice. Final invoice from them will be in 2025.
 
 
 
 4. Please show all potential commercialization products resulting from this research, and the status of each:
 
 We requested USDA release FF 1-5-213 and that University of Florida release C4-10-42 and RBA 13-18. These were the top performers for tree health, fruit quality, and juice quality from Objective 1 above. USDA & UF committees are in process of reviewing the request and DPI is working on budwood cleanup. We anticipate release sometime in 2025. Other commercialization products will be revealed during the stage 2 trial in coming years--i.e. 2028-2030.
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