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	ABSTRACT: 1. Please state project objectives and what work was done this quarter to address them:

The objectives of this project are:
Objective 1. Synthesize and optimize of neutral pH Cu formulation and develop quality control
protocols.
The chemicals and supplies needed for lab scale synthesis have been acquired and synthesis has started. Characterization of the product will be happening in the coming weeks. A postdoc has been already assigned to this project
 
Objective 2. Assess the effect of Brs in combination with copper on canker incidence. In this quarter, we have selected the trees and made the experimental design in a randomized complete block design. Each treatment will include ten replicates of five trees. Baseline measurements have been recorded already. We anticipate to start treatments in the next quarter. a student has been assigned to this project.
 
Objective 3. Effectively communicate results to stakeholders.
 
 Nothing to report yet.

2. Please state what work is anticipated for next quarter:

We will perform material characterization and perform the rainfastness studies. Then we will start treatments in the field. Baseline measurements have been recorded already.



3. Please state budget status (underspend or overspend, and why):

Spending is on track. Personnel, including student and potsdoc, are onboard.
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