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	ABSTRACT: 1. Please state project objectives and what work was done this quarter to address them:
 
This report is for the third quarter of Project 21-002C Amendment 3 - Continued Support for the Southern Gardens Diagnostic Laboratory.  This project provides HLB testing for resarchers, growers and homeowners. A total of 2,445 samples were run during this 3 month-period.   The total number of samples assayed for the first nine months of the project was 7,112 of which 73% were for diagnosis only and 27% were for copy number or cell activity. 
 
 
2. Please state what work is anticipated for next quarter:
 
We expect the sample load to continue at about 2,300-2,500 samples per quarter.  One change from previous years, is that a much larger share of the samples are coming from the University and Federal researchers or from large structured private trials whereas previously institutional samples were not the major source of samples.
 
3. Please state budget status (underspend or overspend, and why):
 
At this point, we are expecting to be under budget due to a lower volume of samples being submitted.  We expect to end up around 10,000 samples for the contract period and the budgeted amount was 12,747.
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