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ABSTRACT (Executive Summary-public report-do not disclose proprietary information or intellectual property)
1. Please state project objectives and what work was done this quarter to address them:

Objective: To compare rootstock effects and OTC injection effects following IPC removal.

- We continued to collect leaf samples for CLas titer analysis. Analyses form the first two collections indicated that all trees
became infected soon after IPC removal. The injections that we performed in May 2025 year slighty reduced CLas titers
and visibly improved tree health (canopy color).

2. Please state what work is anticipated for next quarter:

- We will continue to colllect leaves and analyze leaf CLas titers. As the trees do not have many fruits yet, we will estimate
the yield by counting the fruits.

3. Please state budget status (underspend or overspend, and why):

- The budget is as expected.

4. Please show all potential commercialization products resulting from this research, and the status of each:
- Not applicable.

5. Have commercialization partners been determined for any discovery, patent or product resulting from this research?
- Not applicable.
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