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	ABSTRACT: 1. Please state project objectives and what work was done this quarter to address them:
 
The material for field trials was produced. The greenhouse trial activities continued as planned. Monthly applications and measurements of SPAD, Chlorophyl, Photosynthetic activity, and Trunk diameter were performed. 
 
The UF team has received the material and will soon use it to evaluate its absorption and transport within the plant and in the field-established plants. 
 
2. Please state what work is anticipated for next quarter:
 
Trees for lab assesments, like rainfastness measurements, will be procured.  
 
Monthly measurements of SPAD, Chlorophyl, Photosynthesis activity, and Trunk diameter will be continued.
 
3. Please state budget status (underspend or overspend, and why):
 
 
 Budget is on Track.
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