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	TITLE: Exploring Plant Defense Inducers as Complementary Strategies to Copper Application for Controlling Citrus Canker and Enhancing Citrus Greening Management in Florida Citrus Groves (24-003)
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	ORGANIZATION: University of Florida
	CONTRACT: 24-003
	DURATION: 2
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	SPONSOR: [Citrus Research and Development Foundation]
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	ABSTRACT: 1. Please state project objectives and what work was done this quarter to address them:
This project aims to evaluate the efficacy of integrating plant defense inducers (PDIs) with copper bactericides for managing citrus canker and potentially enhancing citrus greening (HLB) management. The specific objectives are:
1. To assess the efficacy of PDIs, including PDI7 (spray), Isotianil (spray), and Actigard (soil drench or trunk inject) against citrus canker in field conditions.
2. To evaluate the efficacy of combining PDIs with copper bactericides for citrus canker control in field conditions.
3. To evaluate the impact of PDIs alone or combined with oxytetracycline (OTC) on managing HLB disease and improving overall tree health in affected fields.
4. To assess the effectiveness of trunk injections of MagnaBon copper for managing citrus canker and/or HLB.
1. Work completed in the third quarter:
Harvest was completed in both commercial Hamlin trials. Fruit was counted and weighed, and parameters for internal fruit quality were recorded. Disease rating on fruit and leaves was completed, data were organized, and some statistical analysis began. 
 
2. Please state what work is anticipated for next quarter:
We will continue and finish the statistical analysis for all the data; finish the PCRs to analyze the CLas titers at all time points. 
 
 3. Please state budget status (underspend or overspend, and why):
No delay occurred in our progress, and the budget is spent as expected. 
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